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AVESF 14.6
United States Environmental Protection Agency

Region X
POLLUTION REPORT

Date:  Saturday, September 08, 2012
From: Earl Liverman, On-Scene Coordinator

To: Lori Cohen, EPA Region 10 (POLREP List) Chris Field, EPA Region 10 (POLREP List)
Wally Moon, EPA Region 10 (POLREP Dan Opalski, EPA Region 10 (POLREP

List) List)
Calvin Terada, EPA Region 10 (POLREP James Werntz, EPA Region 10 (POLREP
List) List)

Subject: Avery Landing
State Highway 50, Avery, ID
Latitude: 47.2539000
Longitude: -115.8408000

POLREP No.: 8 Site #: IDD984666313
Reporting Period: D.O. #:
Start Date: 5/29/2012 Response Authority: CERCLA/OPA
Mob Date: 5/29/2012 Response Type: Non-Time-Critical
. Demob Date: 9/28/2012 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: IDD984666313 Contract #
RCRIS ID #: Reimbursable Account #
FPN#
Site Description USEPA sF
Refer to POLREP No. 1 for a discussion of Site conditions and background. ,lll/l”/l//l/l/ﬂlll”ﬂl///l/m’/lm
1420194

Current Activities

Site removal activities from 08/19/12 through 09/08/12 included:

« Continued excavation of clean overburden from the Bentcik property and the Bentcik/IDL and
the Potlatch/Bentcik transition areas. Continued excavation of the LNAPL plume from the Bentcik
property, and the Bentcik/IDL and the Potlatch/IDL transition areas. Continued placement of clean
overburden material on the Bentcik property and on the Bentcik/IDL and the Potlatch/IDL
transition areas.

Continued to encounter a significant amount of product in vicinity of the 1994 Free Product
Recovery System extraction trenches and recovery wells and the 2000 Corrective Action
impermeable vertical wall and collection wells. Continued to encounter varying sizes and lengths
of buried demolition debris, including concrete, metal, and pipe wherever excavation is
occurring. Additionally, encountered subsurface rebar reinforced concrete foundations as the
excavation progressed west toward the Bentcik/Potlatch property boundary.

Resumed excavation of excess mineral material from the Moon Pass Road for use on-Site as clean
backfill material.
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« Approximately 27,170 yd3 of clean overburden material has been removed, and approximately
38,267 yd3 of contaminated material has been removed. Of these amounts, 5,434 yd3 of clean
overburden and 16,664 yd3 of contaminated materials was removed from the Bentcik property;
3,102 yd3 of clean overburden and 3,401 yd3 of contaminated material was removed from the
Bentcik/IDL transition area; 14,234 yd3 of clean overburden and 13,671 yd3 of contaminated -
material was removed from the FHWA property; 1,936 yd3 of clean overburden and 969 yd3 of
contaminated material was removed from the Potlatch/FHWA transition area; and 2,728 yd3 of
clean overburden and 3,914 yd3 of contaminated material was removed from the Potlatch/IDL
transition area.

« Continued reconstruction of the St. Joe River bank in the Bentcik/IDL and the Potlatch/IDL
transition areas.

» Approximately 47,701 tons of contaminated material has been shipped off-Site for disposal at the
Waste Management Graham Road Recycling and Disposal Facility, Medical Lake, WA. Of this
amount, 16,161 tons were excavated from the Bentcik property, 4,991 tons were excavated from
the Bentcik/IDL transition area, 19,457 tons were excavated from the FHWA ROW, 1,432 tons
were excavated from the Potlatch/FHWA transition area, and 5,660 tons were excavated from the
Potlatch/IDL transition area.

« Ongoing operation of the temporary water treatment system. Approximately 14,224,900 gallons
of contaminated groundwater has been treated. Of this amount, approximately 11,643,400 gallons
has been discharged to the St. Joe River while 2,385,000 gallons has been used on-Site for dust
suppression. Ongoing demobilization of treatment system components no longer needed, including
three oil/water separators and eight 20,000 gallon effluent holding tanks, including
decontamination of the components and ancillary equipment such as hoses and small

pumps. Started deconstruction of the treatment system crushed rock pad.

+ Ongoing recycling of metal debris recovered from Site excavations. The debris includes buried
underground storage tanks and long lengths of pipe which must be cut into smaller pieces for
transport oft-Site.

+ Ongoing deconstruction of Site infrastructure such as an access ramp and demobilization of
equipment and personnel no longer needed to support cleanup activities.

» Ongoing maintenance and evaluation of general construction BMPs. To date, there have been no
exceedances of surface water quality measured field parameters.

» Ongoing daily routine air quality monitoring at three varying locations and surface water quality
monitoring at three locations. To date, there have been no exceedances of applicable air and
surface water regulatory criteria.

» Ongoing daily tailgate safety sessions discussing the project, potential hazards, required safety
equipment, spill prevention and control BMPs, and anything else personnel should know.

* Personnel on-Site: EPA —1; START - 1; ERRS - 16.

Planned Removal Actions

Completion of all removal activities on or about 29 September 2012, including the excavation of
petroleum and hazardous substances contaminated soil and backfilling the excavation with clean
material, reconstruction of the St. Joe River bank, and reconstruction of Highway 50. Final
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demobilization of equipment and personnel will be completed early to mid-October 2012.

Next Steps
The final POLREP will be completed early to mid-October 2012.

Key Issues

The extent of contamination is greater than estimated. Originally, 32,000 tons of contaminated
material was estimated to be excavated and transported off-Site for disposal. The estimated
amount is now approximately 60,000 tons. :

Estimated Costs *

Total To
Budgeted Date Remaining |% Remaining
Extramural Costs -
Intramural Costs
Total Site Costs $0.00 $0.00 $0.00 0.00%

|
| * The above accounting of expenditures is an estimate based on figures known to the OSC at the
l time this report was written. The OSC does not necessarily receive specific figures on final
[ . .
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
‘ be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
} exact monetary figure which the government may include in any claim for cost recovery.
|
|
\
|
|

Disposition of Wastes

Approximately 210 yd3 of asphalt and 58,136 pounds of metal have been transported off-Site for
recycling, and approximately 47,701 tons of contaminated material has been transported off-Site
for disposal. '

www.epaosc.org/AveryLanding
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